STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Deadlines
General Project Information Updated 01/16/04 Project Construction
Develop.
YR Agency PPNO Project Project Number| Phase | Amt. FY | Allocated| Expend | Allocate | Award | Complete | Final Final
1000's |Prog Contract Const. Invoice Audit
02 |Arroyo Grande [0988A [East Grand Ave. Rehab. [RPL-5199(018) PS&E |16 SOF |04 10/3/02 6/30/05
02 |[Arroyo Grande |0988A |East Grand Ave. Rehab. " Const. |234 SOF |04 AB872 7/21/03  [Awarded  [4/21/06
Pending |4/22/03
02 |[Arroyo Grande |0989A |[Branch Mill Rd. Rehab. Const. |229 SOF |07 6/30/07
03 |Arroyo Grande [1222 |[Replacement Project Const. |15 06 6/30/06
AB3090
98 |[Arroyo Grande |2022 |Grand Ave. Overlay RPL-0550(002) Const. |185 SOF |01 1/26/01 Awarded  [4/21/06
4/22/03
00 [Arroyo Grande |2022 |Grand Ave. Overlay " PS&E [15SOF |01 5/5/01 6/30/03
00 |Arroyo Grande [2022 [Grand Ave. Overlay " Const. 234 SOF |01 5/5/01 Awarded  [4/21/06
4/22/03
00 [Atascadero 0961 Santa Cruz Rd. Rehab Const. |264 SOF |02 1/4/02 Awarded  [8/11/06
8/12/03
00 |Atascadero 0963 El Camino RPL-5423(022) Const. |135 SOF (02 6/13/02 Awarded 6/9/06
Enhancements 6/10/03
00 |Atascadero 0964 Signal Synch RPL-5423(019) Const. |384 SOF |02 6/6/01 Awarded |6/4/05
6/5/02
02 |Atascadero 1102 |ElI Camino Real Improv. |RPL-5359(012) Const. |163 SOF |03 7/18/02 Awarded  |6/9/06
6/10/03
02 |[Atascadero 1140 |Street Rehab Const. |423SOF |07 6/30/07
00 |Grover Beach |0979 |4 Streets Rehab. RPL-5359(012) PS&E |24SOF |01 5/14/01 6/30/03
00 |Grover Beach 0979 |4 Streets Rehab. " Const [209SOF |01 5/14/01 Awarded |Completed |12/8/02
9/17/01 6/9/02
02 |Grover Beach 1103 |South 4th St. Rehab. PA&ED [2SOF 06 6/30/06
02 [Grover Beach [1103 [South 4th St. Rehab. PS&E |46SOF |06 6/30/06
02 |Grover Beach 1103 |South 4th St. Rehab. Const. |328SOF |07 6/30/07
02 |[Grover Beach [1104 |Grover Beach St. Rehab. PA&ED |3SOF 06 6/30/06
02 [Grover Beach [1104 |Grover Beach St. Rehab. PS&E |23SOF |06 6/30/06
02 |[Grover Beach [1104 |Grover Beach St. Rehab. Const. |352SOF |07 6/30/07
98 |Grover Beach [2074 |Oak Park Widening RPSTPL- R/W 289 01 6/6/01 6/6/03
5359(011)
98 |[Grover Beach 2074 |Oak Park Widening " Const. 1270 01 6/6/01 Awarded  |1/4/07
1/15/04
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STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Deadlines
General Project Information Updated 01/16/04 Project Construction
Develop.
YR Agency PPNO Project Project Number| Phase | Amt. FY | Allocated| Expend | Allocate | Award | Complete | Final Final
1000's |Prog Contract Const. Invoice | Audit
02 [Grover Beach 2074 |Oak Park Widening Const. |19 03 6/30/03
Pending
02 |Grover Beach [2074 |Oak Park Widening Const. |60 03 6/30/03
Pending
02 [Grover Beach 2074 |Oak Park Widening Const. |55 04 6/30/04
Pending
02 |Grover Beach [2074 |Oak Park Widening Const. 268 04 6/30/04
Pending
00 [Morro Bay 0972 |Rt. 1/ Quintana RPL-5391(009) PA&ED [13SOF |01 4/16/01 6/30/03
Roundabout
SO |Morro Bay 0972 |Rt. 1/ Quintana PS&E [67SOF |01 6/10/02 6/30/04
F Roundabout
02 [Morro Bay 0972 |Rt. 1/ Quintana Const. |473SOF |06 6/30/06
Roundabout
00 [Morro Bay 0973 |Waterfront Boardwalk RPSTPL- PA&ED (85 02 5/2/02 6/30/04
5391(010)
00 [Morro Bay 0973 |Waterfront Boardwalk " Const. |673 05 6/30/05
00 |Morro Bay 0974 |5 Streets Rehab. RPL-5391(008) Const. |182SOF |02 5/8/02 Awarded |Completed |Sent
3/24/03 9/22/03 1/15/04
00 [Morro Bay 0974 |5 Streets Rehab. PA&ED |2SOF 01 4/16/01 6/30/03
00 [Morro Bay 0974 |5 Streets Rehab. PS&E [|15SOF |01 6/26/01 6/30/03
02 [Morro Bay 1106 |Reconstruct & Rehab Const. |257 06 6/30/06
FAU Streets
02 [Morro Bay 1106 |Reconstruct & Rehab Const. [257 07 6/30/07
FAU Streets
02 [Paso Robles 0353 |13th St. Bridge Widening Const. |750 07 6/30/07
02 |Paso Robles 1107 |24th St. R/R PA&ED (300 07 6/30/07
Overcrossing
02 |Paso Robles 1108 |Niblick,Creston,Vine PS&E |3 07 6/30/07
Rehab
02 [Paso Robles 1108 |Niblick,Creston,Vine Const. |401 07 6/30/07
Rehab
00 [Pismo Beach 0981 |[ITS: lighted walkway RPL-5289(005) PS&E [14SOF |01 3/1/01 6/30/03
00 [Pismo Beach (0981 ITS: lighted walkway Const. |180SOF |01 7/12/01 Awarded  |7/1/05
7/2/02
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STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Deadlines
General Project Information Updated 01/16/04 Project Construction
Develop.
YR Agency PPNO Project Project Number| Phase | Amt. FY | Allocated| Expend | Allocate | Award | Complete | Final Final
1000's |Prog Contract Const. Invoice | Audit
00 |Pismo Beach [0982 [Palomar/ Cliff/ 4th/ RPL-5289(006) PS&E [15SOF |01 3/7/01 6/30/03
Wadsworth Rehab.
00 |Pismo Beach [0982 [Palomar/ Cliff/ 4th/ " Const. |198SOF |01 3/7/01 Awarded  |3/4/05
Wadsworth Rehab. 3/5/02

02 [Pismo Beach 1109 |Promenade Const. [420 06 6/30/06

02 |Pismo Beach 1114  |Dinosaur Cave Park St. Const. |163 SOF |04 6/30/04

02 |Pismo Beach [1115 [North 4th St. Improv. PA&ED [32 SOF |04 6/30/04

02 [Pismo Beach 1115 [North 4th St. Improv. PS&E (33 05 6/30/05

02 [Pismo Beach 1115  [North 4th St. Improv. Const. |375 07 6/30/07

02 [Pismo Beach 1116 |Pismo Beach St. Rehab. PS&E (12 07 6/30/07

02 [Pismo Beach 1116 |Pismo Beach St. Rehab. Const. [155 07 6/30/07

02 [Pismo Beach 1120 |LED Signals PS&E |6 05 6/30/05

02 [Pismo Beach 1120 |LED Signals Const. |64 07 6/30/07

98 |Pismo Beach 2055 |Citywide Rehab. RPL-5289(004) PA&ED [90SOF |00 6/27/00 6/30/02

98 [Pismo Beach [2055 |Citywide Rehab. " PS&E |[37SOF |00 6/27/00 6/30/02

98 |Pismo Beach [2055 [Citywide Rehab. " PS&E |[77SOF |00 8/30/01 6/30/04

98 [PismoBeach [2055 |Citywide Rehab. " Const. |500SOF |01 4/16/02 Awarded  [9/30/05
10/1/02

98 |[Pismo Beach (2055 |Citywide Rehab. " Const. |273SOF |01 1/29/01 Awarded  [1/15/04
1/16/01

00 |SLO City 0955 |S. Higuera Sidewalks RPL-5016(034) Const. |316SOF |02 5/9/02 Awarded  |4/29/06
4/30/03

00 |SLO City 0956 |LOVR landscape RPL-5016(033) Const. |300SOF |03 5/9/02 Awarded  |5/6/06
5/7/03

02 |SLO City 1122 |R/R Safety Trall PA&ED (25 05 6/30/05

02 |SLO City 1122 |R/R Safety Trall R/W 101 06 6/30/06

02 |SLO City 1122 |R/R Safety Trall PS&E [224 06 6/30/06

02 |SLO City 1123 |LOVR Medians PS&E |12 04 6/30/04

02 [SLO City 1123 |LOVR Medians Const. [138 04 6/30/04

02 |SLO City 1124  |Orcutt Rd. Widening Const. 600 05 6/30/05

02 [SLO City 1125 |Santa Barbara St. PS&E [35 04 6/30/04

02 [SLO City 1125 |Santa Barbara St. R/W 250 04 6/30/04
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STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Deadlines
General Project Information Updated 01/16/04 Project Construction
Develop.
YR Agency PPNO Project Project Number| Phase | Amt. FY | Allocated| Expend | Allocate | Award | Complete | Final Final
1000's |Prog Contract Const. Invoice | Audit
02 [SLO City 1125 |Santa Barbara St. Const. [170 05 6/30/05
02 [SLO City 1126 |Monterey St. Rehab Const. |350 07 6/30/07
02 [SLO City 1127 |Santa Rosa & Broad Const. [127 07 6/30/07
02 [SLO City 1128 |Bus Rehab Const. |100 06 6/30/06
00 |SLO County 0960 |Orcutt Rd. Rehab. RPL-5949(083) Const. |513SOF |02 5/30/02 Awarded  |5/12/06
5/13/03
00 [SLO County 0969 |Bikeway, Temp./ RPL-5949(067) PA&ED |[90SOF |02 2/14/01 6/30/03
Atascadero
00 |SLO County 0970 |Neal Spring Rehab. RPL-5949(084) Const. |325SOF |02 6/10/02 Awarded  |8/5/05
8/6/02
00 |SLO County 0976 |LOVR Rehab RPL-5949(068) Const. |407SOF |01 2/14/01 Awarded  |2/4/05
2/5/02
00 [SLO County 0983 |Olde Town Enhance RPL-5949(080) Const. [150 02 6/13/02 Awarded  |5/5/06
5/6/03
02 |SLO County 1129 |Bob Jones Pathway RPSTPL- PA&ED (125 04 |AB872 2/6/04
5949(091) 2/7/03 Pending
02 [SLO County 1129 |Bob Jones Pathway RPSTPL- PS&E |75 05 6/30/05
5949(091)
02 |SLO County 1129 |Bob Jones Pathway RPSTPL- Const. |100 06 6/30/06
5949(091)
02 [SLO County 1130 Cambria Main St., Const. |275 06 6/30/06
Enhance.
02 |SLO County 1131 |Tank Farm Safety Op. RPSTPL- PA&ED (30 04 AB870 8/31/03
Improv. 5949(086) 8/31/02 Pending
02 [SLO County 1131 [Tank Farm Safety Op. " PS&E (110 04 6/30/04
Improv.
02 [SLO County 1131 [Tank Farm Safety Op. " R/W 35 04 6/30/04
Improv.
02 |SLO County 1131 |Tank Farm Safety Op. " Const. |795 06 6/30/06
Improv.
02 [SLO County 1132 |Los Berros Turn Lanes Const. [490 07 6/30/07
Phase 2
02 [SLO County 1133 |Bethel Rd. Rehab. Const. [150 06 6/30/06
02 [SLO County 1134 |Estrella & Husana Rd. Const. |1106 07 6/30/07
Rehab
02 [SLO County 1135 |Video Detectors Const. [219 06 6/30/06
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STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Deadlines
General Project Information Updated 01/16/04 Project Construction
Develop.
YR Agency PPNO Project Project Number| Phase | Amt. FY | Allocated| Expend | Allocate | Award | Complete | Final Final
1000's |Prog Contract Const. Invoice | Audit
98 |SLO County 2012 |Los Berros Rd. Rehab RPL-5949(058) PA&ED [16SOF |00 3/13/00 6/30/02
98 [SLO County 2012 |Los Berros Rd. Rehab " PS&E |40SOF |01 7/27/00 6/30/03
98 [SLO County 2012 |Los Berros Rd. Rehab " R/W 40SOF |01 7/27/00 6/30/03
98 [SLO County 2012 |Los Berros Rd. Rehab " Const. |394SOF |02 4/25/02 Awarded  |8/5/05
8/6/02
02 [SLO County 2062 |Cypress MNT Overlay Const. [143 07 6/30/07
00 |SLO County 2071 Price Cyn. Rd./ Rt. 227 " Const. 825 SOF |06 6/30/06
Widen
98 |SLO County 4745 [Willow Rd. Interchange |RPSTPL- PA&ED (100 01 4/11/01 6/30/03
5949(072)
98 |SLOCOG 0939 [Regional Rideshare RPL04-6096(022) [Const. |203 SOF |04 6/30/04
Pending
02 |SLOCOG 0939 |Regional Rideshare " Const. 225 SOF |05 6/30/05
02 [SLOCOG 0939 |Regional Rideshare " Const. 230 SOF |06 6/30/06
98 |SLOCOG 0942 |PPM PPMO04-6096 Const. |300 SOF |04 6/30/04
Pending
02 [SLOCOG 0942 PPM PPM05-6096 Const. |46 SOF |05 6/30/05
Projects No Longer Being Tracked
00 |Arroyo Grande [0977 [Scenic Crk. Walkway RPL-5199(016) Const. |140 SOF |01 6/13/02 Awarded  [12/9/05 Sent
12/10/02 9/19/03
00 |Atascadero 0988 |Santa Ysabel Rehab. RPL-5423(018) PS&E |10 SOF |01 4/16/01 6/30/03 Sent
11/17/03
00 |Atascadero 0988 |Santa Ysabel Rehab. " R/W 23 SOF |01 4/16/01 6/30/03 "
00 |Atascadero 0988 |Santa Ysabel Rehab. " Const. |285 SOF |02 4/16/01 Awarded  |8/12/03 "
4/9/02
00 |[Grover Beach 0980 [The Pike Rehab. RPL-5359(010) PS&E |80 SOF |01 3/29/01 6/30/03
00 |Grover Beach 0980 [The Pike Rehab. " Const |666SOF |03 5/9/02 Awarded  |7/21/03 Sent
6/3/02 Completed [11/05/03
00 |Paso Robles |0966 |Pine St. Ped. RPL-5084(010)  |Const. |150SOF |02  |6/6/01 Awaded  [9/26/03 Sent
Enhancements 12/30/02  |Completed |10/9/03
98 |Paso Robles 2037 |Vine St. Rehab. Const. (878 00 7/14/99 Waiting for|an Audit [Awarded |3/21/01 Sent
8/1/00 Completed |9/12/01
98 [SLOCOG 0942 PPM PPMO0-36096(021) |Const. |248 SOF |03 10/4/02 Waiting for|an Audit Sent
3/5/03
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STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY

Contract

Const.

Invoice

Deadlines
General Project Information Updated 01/16/04 Project Construction
Develop.
YR Agency PPNO Project Project Number| Phase | Amt. FY | Allocated| Expend | Allocate | Award | Complete | Final Final

Audit

1000's | Prog
Projects No Longer Being Tracked

00 |SLO County 0986 |Halcyon/ Hwy. Improv. RPSTPL- PA&ED (80 01 5/3/01 6/30/03 Sent
Phase 1 5949(073)
00 [SLO County 0986 |Halcyon/ Hwy. Improv. " PS&E [150 01 Extended Missed|Deadline
Phase 1 12/31/02
00 |[SLO County 0987 |Oceano School Sidewalk |RPL-5949(069) PS&E |5 01 5/3/01 6/30/03 Sent
6/16/03
00 [SLO County 0987 |Oceano School Sidewalk " Const. (160 01 5/2/01 Awarded  |8/28/04 Sent
8/27/01 6/16/03
98 |SLO County 2042 [Nacimento Dr. RPL-5949(078) PA&ED |16 SOF |02 |6/14/02 6/30/04 Sent
6/16/03
98 [SLO County 2042 [Nacimento Dr. " PS&E [40SOF |02 |[6/14/02 6/30/04 Sent
6/16/03
98 [SLO County 2042 [Nacimento Dr. " R/W 16 SOF |02 |6/14/02 6/30/04 Sent
6/16/03
98 [SLO County 2042 |Nacimento Dr. " Const. |825 SOF |03 6/14/02 Awarded  |7/8/05 Sent
7/9/02 6/16/03
00 |SLO County 2071 |Price Cyn. Rd./ Rt. 227  [RPL-5949(074) PS&E [100SOF |01 Extended Missed|Deadline
Widen 1/31/03
98 [SLO County 4745 [Willow Rd. Interchange " PS&E (100 01 Extended Missed|Deadline
1/31/03
98 |SLOCOG 0939 |Regional Rideshare RPL03-6096(022) |Const. |245 SOF |03 10/4/02 6/30/05 Sent
98 |SLOCOG 0942 |PPM PPM0-36096(021) |Const. [248 SOF (03 10/4/02 Waiting for|an Audit Sent
3/5/03
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